


- Demolition on Cretin begins approx 6/20.
- Continue Foundations week of 6/24.
- Sanitary connection from Arena to Summit Ave. to start approx 7/8.
- Precast erection begins 7/15.
- Steel erection begins 7/23.



Legend

- Construction Zone
- Pedestrian Route
- Emergency Vehicle Access
- Fire Hydrants
- Emergency Meeting Location*
- Anticipated SPS Parking Available
- Emergency Blue Light

* Public Safety will meet with emergency vehicles at the designated emergency meeting location and direct them to the necessary access point.